
2017 2022

Noviembre

2017 2018 2019 2020 2021 2022

15/11/17 - 15/1/18A1. State of the Art

15/01/18 - 17/01/18A2. Expert Panel

19/02/18 - 07/05/18A3. Referent and limitations

14/05/18 - 01/08/18A4. Project design

06/08/18 - 17/08/18B1. Technical training

01/08/18 - 28/11/18B2. Royal talus+cuneta

06/09/18 - 03/01/19B3. Geofluv

13/10/18 - 10/01/19B4. Site preparation

13/11/17 - 01/02/19B5. Planta production and plantation

01/04/21 - 29/06/21B6. Guidelines

2/09/19 - 30/11/19B7. Replicability strategy

04/02/19 - 01/02/21C1. Topography and hydrology monitoring

04/02/19 - 01/02/21C2. ES monitoring

02/02/21 - 02/05/21C3. Socioeconomic Impact Assessment

04/12/17 - 01/02/22C4. Performance Indicators Monitoring

04/12/17 - 01/11/21D1. Public awareness and dissemination 

04/03/19 - 03/05/21D2. Project network

1/11/2017 - 11/01/2021E1. Project Management

1/10/2021 - 11/01/2021E2. Audit

10/08/2021 – 27/10/2021E3. After-Life Plan
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